
CONSTRUCTION MEETING SUMMARY 

V Parametrix, Inc. 

Owner: City of Bremerton Project No.: 235-1896-054 
~:_:__-=--=-"'--=-::....:_~~~~~~~ 

Contractor: BRC Inc 
-=.:....:....::.....:..:-'-.:.~~~~~~~~~-'--~-

Meeting Date: 2128102 
-=.::..::.c.=-~~~~~~~~~ 

Meeting 
Contract: Sesko Property Abatement Location: Parametrix Office 

Attendance Taken : ~Yes 0No 

The following is intended to provide a summary of essential items discussed during the meeting. Any party 
questioning the accuracy or completeness must bring it to the attention of Parametrix, Inc. within one week 
of receipt. 

ITEMS OF DISCUSSION 

• Corrections to last "CONSTRUCTION MEETING SUMMARY" ~ None required 

• Is work on schedule? ~ Yes D No (If No, list reason) : 

• Is Contractor's schedule up to date? ~Yes D No (If No, Contractor must submit updated schedule.) 

• Submittal Status: Awaiting submittal of sa lvage credit items 

• Health and Safety Issues: None 

• Outstanding issues needing attention: See attached sheet 

• Construction D problems or 0 claims: 

• New work items: See attached sheet 

• Other: See attached 
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Page 2 of Construction Meeting Summary of February 28, 2002 

Meeting Attendees: Janet (City), Paul and Ron (BRC), Peter and Ken (PMX) 

1. Progress status: 

Arsenal Way: 

Pennsylvania: 

2. Request for Payment: 

Property Demo/Cleanup Salvage Total Bid (Less Total Payments 
(Less Haz TestinQ) Credit Haz Testinq) 

Arsenal 150, 148.60 48,690.00 101,458.60 85,014.26 
Pennsylvania 76,859.44 21,640.00 55,219.44 37,904.90 
Note: Above costs include 8.2% sales tax. 

3. Boat and crane removal at Pennsylvania site: 

4. Hazardous waste testing and disposal: 

Emerald needs to dispose of all contaminated waste. 

5. Substitution of gravel for hydroseeding at Arsenal: 

Hydroseeding -- $3, 750 
ACE Paving will deliver 1 OOcy for approx $3,000 

6. Appeal status for tagged items: 

7. Other 
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